Phase li|
Denver, Colorado

US Army Corps
of Engineers.

VB/I-70 Superfund Site

Rapid IV, 8A
Task Order # 0001

Rapid Response/Project Resources inc.

Weekly Budget Summary
Contract # W9126F-04-D-0029
Award Date 10-Jun-04

Start Date: 16-Jun-04
Completion:

12/15/2005 Field Ops 2005 Seas

#77

Costs Thru:

12/2/2005

ment ID

|I|I||I||I||IIﬂ|lIII||I||II||I|||||III|

Original T.0. Cost $ 3,056,170.00 Budget Summary: _

Task: Original Budget | Current Budget | ThisWeek | Costto Datej

Modifications: (3) $ 4920,382.40 indirect Costs:

Current T.Q. Cost $ 7.976,552.40 Construction Work Plan $ 585972 | $ 255924 % - $ 431,80

Mobilization/Crew Rotation $ 56,92690]1% 1396026518 2,052061% 139,630.36

Qriginal Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217,389.74 |§ 806,192841 % 10,602.75 | $ 786,251.72

Modification Fee: @6.37%  $ 204,658.61 Per Diem & Lodging % 18171963 | § 372 015, 7619 2,398051% 362,425.60

Total Fee: $ 477.678.61 Home Office Support $ 16.647.‘_13 $ 29.333.91 $ - $ 4,437.15

Final Report/Proj Close-Out $ 1414374 | $ 2421897 | $ - 1S -

Current T.0.Funds: $ 7.498873.79

[Direct Costs: USEPA Soll .

Subcontracts: {Fixed Price) Site Set-up/Maintenance $ 712426 | % 16,886.45 | $ - $ 17,627.28

1} None $ - Post Construction Maint. 3 101,750.90 | & 3331879 | % - $ 23,283.27 |
Site Co-ordination, Pre-Excav | $ 59,901.73 $ 17212635 | $ 1,276.08 | § 163,253.317-

Current T.O.Funds: $ 7.498,873.79 Site Co-ord, Follow Up As Blts | $ 599017013 111,6807.39 | $ 709.05| % 124,174.35

Site Costs to date; $ 6,162,812.22 Misc Open Tasks (11) $ 1,591268151% 477211220 % 3444039 | § 4,045437.98

Site Funds Avalilable: I=15 1,338,081.57 | Fuel/Qil Misc Field Supplies 3 6494660 |$ 12754573 | 3 2411.15| % 136,730.63

Excludes: Fee, Fixed Price Subcontracts

[w_co 100

Costs to Date T.0. #1: {Fee Excluded) Site Co-ord, ASARCO 100 $ - |3 81,082.43 ¢ % - |$s 65.515.8'7'1

Indirect Costs:  21% $ 129317663 _ .
Direct Costs: 79% $ 486963559 rect Costs: LBP Tasks
$ 6,162,812.22 LBP Comm Mtg_Suppori $ - $ 4927500 | % 38361 % 27,421.51

This week: LBP Site Co-Ord $ - $ 2100000 ] % - $ 7,957.28
Indirect Costs: 23% $ 14,952.86 LBF Assesment $ 143,122.20 | $ 240@_@44 $ 8376751 % 142,842.75
Direct Costs: 7% $ 49,477 .45 LBP Abatement $ 35244730 |$ 35244730(% - 3 90,178.90

$ 64,430.11
Direct Costs: Initiel Sampl, _

Daily Burn Rate: (Raw, 4 Week Avg) Init. Sampling Site Co-ord 3 - $ 2909097 1% 180622 | $ 11,6849.08
Indirect Costs: 5 1,969.94 Init. Sampling Field work 3 - $ 117544311 % 41945 | % 13,564.41
Direct Costs: $ 5,822,39

3 7.792.33 ____Rounding Adjustment $ - $ {1.09)

** Excludes Fee, Fixed Price Subs Fee $ 183,020.0031$% 47767861[ % - $ 477,678.61

Site Funds Avaiable Until: |  5/22/2008 | Tolals $ 3,056,170.00 B 7,976,55240 | $ 64430.31]1% 6,640,490.83

Target Completion, Field Ops 15 Dec 05 (357 Sites)

)
]




VB/I1-70 Superfund Site Weekly Cost Summary #77
Phase il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 12/2/2005
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 12/15/2005 Field Ops 2005 Season (Revised)
nge2 of 5
| Thru 1172572005 |'s 331261482 [ $ 36012038 (% 78143341 |8 971.76165{$ 65307503 |8 18367.16|$ 47767661 | ]$ 6,576,060.06 |
Date Labor Per Diem Equipment Matenial Subcontracts | Analytical Fee Daily Total Total Phase |l
11/26/2005 | $ - $ 6023[($% 1224321]8% 105.49 § 7.761% - $ - 3 1,397.80|3% 6,577,457.86
11/27/2005 | $ 76174 1S 386298 | § - |3 911]% - 13 - |3 - {3 1,15383 | $ 6578.611.69
11/28/2005 |$ 637610 % 27512 |3  142210]% 31969 | 8 7.761% - $ - $ 340077 $ 6,587,01246
11/29/2005 | $ 703286 $% 476687 |$ 150850]% 16895859 776 | % - $ - 3 1091984 | § 6,597,932.20
11/30/2005 |$ 6772271% 47687 |3 13422513 1191668 776 1% - $ - $ 9790811 ¢ 6,607.723.11
121172005 |$ 685674 % 3298 |$ 156747|% 268971 |5 83IB451($ - 3 - $ 19,861.42 | § 6,627,584.53
12/2/2005 | $ 8.215.29 $ 36299 |% 158812]% 72342 |$ 201534 | $ - $ - 3 12,0686 | § 6,640,490.39
This Week $ 36015703 239805[$% 8650765 693493[% 10430895 - 1§ - |'$ 6443033
To Date $ 334863052[8 36252743|$ 79008417 |6 97869658 [$ 66350592|% 1936716 |$ 47767861 | $ 6,640,490.39
Weekly Cost by Category VB/I-70 Superfund Site
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M VB/1-70 Superfund Site Weekly Budget Summary #77
I ‘ Phase Il| Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 345 | 12/2/2005
US Army Corps lEompIeted?his week
of Engineers. Rapid Response/Project Resources inc. [ 2.5 )
Page 3 of 5
RRIV_T.0 #0001 _(345 Sites) This Week Total Cost to Date (591 sites)
TJoDate | Cosi/Property Total Cost | Cost/Property [Total All Contracts |  Cost/Property
Indirect Costs:
Site Visit 3 - $ - $ - $ - $ 6,11968 | $ 10.35
Construction Work Plan $ 43180 | % 1251 % - $ - $ 13,746.10 | § 23.26
Mobilization/Crew Rotation $ 128164411 % 3714913 1,026.03] 8 410411 % 253,18403 | & 428.40
Site Admin & Indirects $ 689217501 % 20267218% 525138 % 210055|% 128921985( % 2,181.42
Per Diem & Lodging $ 33965966 (9% 984521 % 1,199.03 1 % 47961 | $ 68580056 | % 1,160.42
[Home Office SUEEort $ 3851989|% 11171 % - 3 - $ 14,482.02 | $ 24 50
Final Report/Proj Close-Out $ - 13 - 18 - 1§ - 18 - 18 -
Total Indirect Costs: $ 117132535 % 339515 (% 747643 % 299057 [§ 2.26256125[% 3,828.36
Direct Coste: +:° ' - =
Site Set-up/Maintenance $ 1762728 | § 51.081($% - 3 - $ 8669166 % 146.69
Site Co-ordination, Pre-Excav | $  163,253.37 | $ 473.20 | $ 1,276.08 | $ 510.43 | 364,233.16 | $ 616.30
T?emoval, Impacted Soils $ 835.19‘04.1 11% 24229118 1 1,?3'4;.66 $ 4683.06 | § 1433892191 % 2.426.21
IQQLImpacied Soils $ 550758.95|% 15864018 7115231 % 2846091 % 915633821 9% 1,549.30
Sampling & Analysis $ 26,37220 | % 7644 1 % - $ - $ 50474271 % 85.40
Restoration/Backfill $ 1652307433 4,789.30 1 % 9932201 % 3872688 |8 26855217819 4,544.03
Sod/Seed $ 52120864 | % 1,510.75 | § 347719 | % 1,390.88 | $ 903,129.34 |1 % 1,528.14
[ Garden/Flwr Beds $__ 5778953 S 167.51 [ § 146.73 [ S 58.69 | $ 99,020.47 | § 167.55
Rock/Mulch/Misc Gnd Cv $ 2258907418 85476 | $ 140277 | § 561111 % 395,087.06 | $ 868.51
| Sprinkler Systems $ 127156511 8% 6858 | % - $ - $ 12715951 1 % 215.16
Post Construction Maint. $ 23283.271% 6749 % - $ - $ 3214282 | % 54.39
Site Co-ord, Follow Up As Bits $ 124174351 % 35093 | % 709.05| % 283821% 22512911 | $ 380.93
Site Teardown $ 18 - 18 - 13 - 18 - 18 .
Community Air Monitoring $ 44 407.20 | $ 1287218 65861 | & 26344 | % 186,677.12 | $ 315.87
Fuel/Oil Misc Field Supplies $ 13413249 (% 388791 % 241115} % 06446 | $ 21541182 | $ 364 .49
ASARCO Support $  363967]% 10.55 [ K - IS 7.180.47 | $ 12.17
Total Direct Costs: $ 450700874 (9% 1306640 | $ 33,836.6? $ 15,534.67_ B 7,.727,384.70 | $ 13,075.12
Sub Totals: {Cost/Site) $ 567923409 § 16461556 § 4631310 § 1862524 3§ 998995595 $ 16,903.48
Fee (Prorated for 407 Sites) $ 42090248 % 103416 § - 3 - $ 687,31365 § 1,052.55
6,100,136.57 1749571 $  46,313.10 $ 1852524 § 10,677,26960 $ 17,956.03

Note: Site Indirect Costs are being split 50/50 With Ongeing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,




VB/1-70 Superfund Site Weekly Budget Summary #7177
‘ w \ Phase Il Rapid Iv, BA Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 12/2/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Froject Resources Inc. Completion:  12/15/2005 Field Ops 2005 Season (Revised)
Page4 of §
Fee Breakdown Schedule Soil Removal Sites Completed {(Overall) _
Non-Soil Rmvi Tasks Cumrent Budget Fee_ S it Task Order #14 Cross-Over |Task Order #01 | Total To Date
Lead Based Paint {4) $ 66358574]% 4227043 2003 133 0 0 133
Initial Sampling  (2) $ 146635289 9.340.75 2004 33 80 213 326
ASARCO 100 (1) $ §1,08243 | § 5,164.85 2005 0 0 132 132
$ 89130345|% 5577613 Total 166 80 345 591
Soil Removal Tasks Current Budget Fee [Avg SFiSite | 3,243 | 3,948 | 3,670 | 3,716 }
Indirect Support Tasks (6) 1§ 137397343 |3 87,522.13 - _
Direct Field Tasks {16) | $ 5,233,5696.91 is 3333380.35 *fAvg CostiSite | $ 18,050.57 | $ 16,429.07 |$ 16461.55]$ 16,903.48 |
$ 660757034 % 420,902.48
‘|AvaCostiSF |3 55018 416]$ 425183 455 |
Task Order Totals $ 749887379 § 47767861 * Excludes Fee
Completed Sites This Week: VB/I-70 Avg Cost/Site
Non-Soil Remvl Sites This Week To Date
Lead Based Paint 0 10 !
Initial Sarmpling 3 48 : :
' . HE — T
Lead/Arsenic Soil Sites SF/Site ) AT
D W O oWy W W
1/4763 Race St 5,126 §§§§§§8§8§888
2[3215 Steele St (Ph 2 of 2) 5,433 S § o g B § 'g S § S § § S i Avg CowlSTe
b ~ = = = =
3 4620 Claude Ct No Sod 1,283 38 v = & pr-1 & = (Fee Excluded)
p Week Ending —6 per. Mov. Avg.
6 Ava Cost/Si
7 - Note: Graph reflects avg Cost/Site Since Execution of Crass-Over Contract 1 Apr 04
Total SF This week 11,842 JRemarks:
1) Crew returns from Thanksgiving break, Field ops resume Monday 28 Nov 05.
Total SF Task Order #1 1,335,148 2) Last rotation period of this construction season underway.
Total SF 2005 529,823 3) Completed SCT activities and final sign-offs on ASARCO 100 (70 Actual Sites).
Total SF All Contracts (3) 2,195,944 4} Completed LBP Assessments on available sites, qualification screening underway.

5) Response to Initial Sampling remains slow. Approx 163 remain outstanding.




VBI/I-70 Superfund Site Weekly Budget Summary 77
Phase IiI Rapid IV, BA Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 12/2/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 12/15/2005 Field Ops 2005 Season (Revised)
Page 50f5
Forward Look:
_ . _ Dly Bum Rate | _
Task: Current Budget | CosttoDate | Remaining | 4 Week Avg | Duration | EsttoCompl | Variance |
Indirect Costs:
Construction Work Plan $ 2,559.24 | $ 431803 212744 ]$ - LS $ B E 2,127.44
Mobilization/Crew Rotation $ 13960265 |$ 13863036 | $ 27.7)]s 21362 13 $ 2,777.08 | $ (2,804.79)|
Site Admin & Indirects $ 806,102.84 [$ 78625172 [§ 1994112 |$  1,377.10 13 $ 17,902.35 | $ 2,038.77 |
Per_Diem & Lodging $ 37201576 |[$ 36242560 |$ 9,590.16|$  350.39 13 $ 4,555.09 | $ 5,035.07
Home Office Support $ 29,383.97 | $ 443715]| 3 2494682 | % 28.83 13 $ 2494682 | $ -
Final Report/Proj Close-Out $ 2421897 ['$ - |8 2421897]% - LS $ 2421897 § -
Total Indirect Costs: $ 137397343 |% 129317663 (% 80,79880(% 1,969.94 $ 74400311 % 6,396.48
Direct Costs: USEPA Soll
Site Set-up/Maintenance $ 16.88645] % 17,627.26 ] $ (740.83)[ $ - LS 3 350000 % (4,240.83)
Post Construction Maint. $ 33,318.79 | $ 2328327 |3 10035528 - iLs 3 7,50000 1% 2,535.52
Site Co-ordination, Pre-Excav__ | $ 17212635 |$ 16325337 |$  887298|3  216.23 13 $ 2,810.95 | $ 6,062.03
Site Co-ord, Follow Up As Bits | $ 111,607.39 | $ 124,174.35 | $ (12,566.96)| $  112.12 13 $ 1457.54 | § (14,024.50)
[Misc Open Tasks _(11) $ 4772112208 404543798 | % 726674.221% 425195 13 $ 55,275.37 | $ 671,398.85
FuellOil Misc Field Suppiies $ 12754573 | 3 136,73063 |$  (9.184.90)|$ _ 200.51 13 $ 260660 | $ {11,791.50)
[Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100 $ 81,08243 [ § 6551587 [ $  15,566.56 | $ 196] 13 [$ 2544 [§ 15,541.12 |
Direct Costs: LBP Tasks '
LBP Comm Mtg Support $ 49,275.00 | § 274215113 21853433 1.37 LS 3 21,056349 $ -
LBP Site Co-Ord $ 21,000.00| $ 705728 1% 13,042.72]8 12.16 13 $ 158.031 S 12,884.60
LBP Assesmant $ 24086344 | $ 142,84275]1% 9802069 % 299.17 .S $ 39000001 % 59,020.69
LBP Abatement $ 362,447.30 | $ 90,178.90 [ $ 262,26840]%  340.01 LS $ 262,268.40 [ § -
[Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord $ 29,000.97 [ % 1184908 [$ 17.44189[$  187.90 LS $ 1744189 [ $ -
Init. Sampling Field work 3 11754431 | § 1356441 | % 103979901 % J=199.02 LS $ 103!979'90 $ -
Total Direct Costs: $_ 6,124900.36 |3 4,869,636.68 [ $1,255.263.68 [ $ 5,822.39 $  517,87760]$ 737,386.08
Fee $ 47767861 | % 477676619 {0.00 $ 0.00)] $ -
ATask Qrder Totals $ 797655240|% 6,640,49192]%$1,336,08048 |3 7,792.33 $ 592,277.92 i $ 743,782.56




12/3/2008

9139 AM

Project Varlance Repon

VB - 1/70 Phase 111
Friday, December 02, 2005
Carveomt Unt Estimated Cost | Tetel Cost AR Varlancs

wWas Descrigtien ary UNIT Original Curremt Budgut | Cost Yo Date |% Complats Price Te Complote tatlon (Wogative ® endenmi

001 ] 7% Plans Te| 18 [ EXLENH 255007 231,80 T6. ; 55504 RPN 565,04 Ao -0.0%
003 | Mobllizatian/Crew Retatioh SO00 ] EacH |5 56,870.50 39.602.2 139.630.34 100.0% 21.526.07 - 139,630.94 28.04 0.0%
004_|Stw Adinistration and_indirects 4.00 | MTH 217.389.74 506, 182.84 786,251,712 97.5% 201.603.00 20,160.30 806 41202 219,18 0.0%
005 |Lodging & Pef Clem 4.00 | "jaiH 181,715.83 37101876 362426.79 5T.4% §3.024.97 9.674.60 372099.89 84, %
005_|Home Office Suppost 4.00 | WMTH 16,647.43 29,383.97 443715 15,1% 1.346.77 24,947.63 29.385.08 3, (%
007 _}Fial Raport N 6.428.74 9,8:8 . 0.0% 0.475 34 9.625.34 9,825.34 A - 0%

| 062 " [Picfen Cloga-Out 100 |1 500 4.392.63 - 0.0°% 3 14.393.63 14,393.83 14,383.83 s 0%

08 [Site Set-up/Maintsnance 16.00 | WK T 174.58 16,886 45 WETEE L 1000% 1.30%.71 . 17.627.28 740.83 4.4%
[ 010 {She Coordination 185.00 | EACH 901.73 72,126, 163.253.25 54.8% 11102 8,954 82 172,208.08 81.73 0%

1 _[Removal Impactad 53475000 | "SF 285 D9, 1,064.876.00 #35.904.12 78.5% 59 22879278 1.064,696.91 (175.09) 0%
2|70 of Impacted Solly £.400.00 | TON 219.756.20 20,528 16 £50,755.20 100.0% 63,57 - £50,759.20 30,220.04 8%
3 _|Satnpling & Anaiysh 24.800.00 | TOH 10,320.38 20,667.58 26,372.08 58.0% " h2d 4.305.28 30,677.37 9.49 0%

314 [Restorstion 534.750.00 | _&F 473,788.10 1.874.415.30 1,652.307.51 88.3% 350 200.851.75 1,873,158 06 1.256.04)]  .0.1%
[ 015 _[Sod & Seed 155,00 | EACH 187 376.40 TO4T04.2Y 521,001.60 T3i5% 4.548.44 184,007 14 70800874 30481 00% |
| 016_[Garden & Fiows Bed 155.00 | EACH 710.80 61,753.18 57,780 49 63.6% 35833 55143 51,740.52 12.26 0.0%

17_|Roch, Mulch._& Mis¢ 165,00 | EACH 2. 562.70 235,357 31 £26.097.69 B4.5% 1,543.59 13,153.1 238,286.79 (0052~ 0.0%
| 018_| Post Conetiuction Maltanance | 534,760.00 | SF 101,750.90 33.318.79 25,283,068 [TEE 0.06_ 9.657.59 12.540.83 (37785 _ -1.9%

19 _1She Conrdination Folioaup 14500 1 ErcH S9.300.70 11150758 1241747 100.0% K - 2417425 1586686 1 11.3%

[ 020 _[Site Taardown & Demobization L00F L 8152.30 9,152.30 - 0.0% 8.352.30 £.132.30 915230 | § - 0%

021 |Comunky Ak Moryktoring 4.00 | WMTH 333970 45,811.72 407.08 96.9% 11.456.93 1.420,65 45.827.74 16.0% 0.0%

022 |Fuel, OF, Misc Flakd Supplise $6.00 | DAY 64.946.60 127,545.73 135.730.56 100.0% 142428 - 136,730.56 3.184.83 2%

023 |Asarce Support 1007 L 8100 b 3,639.67 406% 89641 $.305.04 8,964, 4.70 1%

[ 024_[T&D to Landiii 2.800.00 | TON 306,930.60 100 . 0% - . - (105 -100.0%
023 _|Lead Bass Faint Assesment 450.00 | EACH 14342220 261,863, 44 142,842,785 34.5% _Se%.44 115,254.59 262.097.34 2250 0.1%
036 _|LBP Abatement 100.00 |” EACH 352 447.30 357 447.30 $0,178.71 25 6% A58 26206218 352.760.90 {18840l 0.1%
027 _{Sprinklar Systam 00 s - 11,8751 127,159.47 60.0% $11.53248 34,770 58 214,93245 £7 34 0%,
028 |LEP Shs Coordination 100.00 | EACH 00 81,082.43 7.957.24 9 8% 811,98 73.238.79 £1,156.03 113,60 0 1%
029_JASARCO 100 Piopsitiea 06 .00 1.00 65.515.844 100.0% 6551584 - 65 515.84 6551484 | £551484.3%

| G630 |Com 00 0 +7,375.00 2742148 100.0% SIATIAB ) S - 27 42148 4848 0%

) '_Fg- — nm___ > 00 L 183,020.00 466,942.91 417.678.61 100.0% 477.678.6 p 477.679.61 0,735.70 23%

131_[Site Coordination InMist Sampl| 00 1 ) $1.00 $11.640.13 100.0% $11.643.12 50.00 $11,649.13 $11.645.13 | 1164813.0%

2 {infiat Sampling Fiald Yok ] 5 - 13 1.0G 13.564.37 100.0%] § 3564273 - 1356427 | 8 335307 | 1356376.9%

3

Totals 1 LS § 305617226 § 7,797.28402 $§ &,640,490.85 85.2% $ 1.209,927.90 $§ 131005148 § 795054234 % 153,258.32 2.0%

Lofl



Frocct Couts JTD By Type

VB - 1/70 Phase 11T
Friday, December 02, 2005
Task-Dese Extendod Labor Per Diam Equipment Materials Subcenivacts Analytical Other Fee
301 Const Woerk Plans $ 43180 | § 431.80
003 Mob/Crew Rotation $ 13063034 | & 77.954.4D $ 81,875495
004 Site Adminfindlrects H 78625172 | % 563245231 % 0184 % 13791849 | % 81022008 306517
005 Lodging/Fer Digm 3 362,425.20 $ 362,425.39
008 Meme Otffice $ 443715 | 4,437.15
008 Site Set-un/Maink 5 17,627.28 | & 14,728.37 E] 2,898.91
00 Site Coord, $ 183,253.25( % 14192004 | § $ 1886201 | § 2,651.30
011 Removal $ 835004121 § 648,728.93 $ 17604590 [ § 10,22a.21
012 T&D $ 550,750.20| § 397.467.23 § 140,560.45 | § 2,792.93 304857
013 Sampling Analysis $ 20372001 % - $ 1,767.04 | § 724835 | 8 17,355.79
014 Backfilt H 1.662,307.51 | § 1,002,820.59 3 21420278 | § 435,184.14
015 Sod & Seed $ SM00M60|S 124,850.70 $ 3867412 | § 302009 | § 328,336.08
016 Garden & Flowars H £7,769.49 1 57,780.48
017 Rock and Mulch $ 226097659 | % £5,686.08 5 51319 | 8 12871583 | § 1180321 § 6657
018 Post Const Maint 5 2320326 | § 12065268 ¥ 8600.71 | § 2.608.20
M8 Site Coord Foltow-up $ 12411425 | & 121,563.56 H 261060
021 Comanunity Al Mon, $ 44,407.08 $ 1771207 | 8 785.40 | § BH0661 [
022 FOG & Supplies $ 13073056 | § 0.00 ¢ 21 S 136,682 04 30.00
023 ASARCO Support $ 363067 | $ 3,418.09 § 5748 |8 164.10
025 Lead Assessment $ 142842751 % 0.00 H 14284275
028 LBP Abatement $ 001787t | § T1,536.39 $ 818188 | § 10,246.23 H 210.24
027 Sprinkler System H 127450.47 | § 28583 $ 210881 )% 122130.84
028 LBP Sie Coordinatio H 795724 | § 7.790.50 H (0.00] § - 5 157.68
029 ASARCS 100 Propedtie $ 6551584 | & 64,565.00 $ 54175
030 Community Meaeting Su 5 2742148 | 8 . $ 14777 | 272031
031 Site Coardination In $ 11,64813 | § 11,642,568 $ 857
032 Initial Sampling Fig $ 13,564.27 | § 10,381 .64 $ 152062 |8 en $ 1,576.80
100 Fee 3 477,678.681 % AT 670.61
3 8.640 49085 334865048 3 3825793 % TUL0S40d 5 BTAeES53 % 68390657 % 1938703 & P RO |




Project Costs for Current Week by Type

VB - 1/70 Phase III
Week Ending 12/2/2005

Task-Desc Extonded Labor Par Diam Equipment Materinls Other Fae
8ubcontracts .
003 MobiCrew Rotation $ 205207 | $ 1,068.26 $
004 Site AdminAndirects $ 1050275 | § 8,127.98 $ 155880 | % 5 4558
005 Lodging/Per Diem 3 2,398.05 2,398.05
010 Site Coord. $ 1,27609 | § 997,98 3 278.11
011 Removal $ 11,707651 % 8,513.60 $ 2.194.05
012 TAD ] 7A1522 1% 4,128.00 3 216543 | §
014 Backiill $ 993220 $ 8,297.70 $ 1604141 %
015 Sod & Seed 3 347719 (% 949.45 % 361351% $ 161885
016 Garden & Flowers $ 146.73 §
017 Rock and Mulch $ 1,402.76 | $ - $ 21898 | §
019 Site Coord Follow-up $ 70006 | $ 709.06
021 Community Alr Mon, $ 65862 $ 269.90 ] 38373
022 FOG & Supplies § 241116 3
025 Lead Assesament $ 8376.75 $ 8318.75
030 Community Mesting Su $ 38.36 $
031 Site Coordination In 3 1,806.22 1,806.22
032 initial Sampling Fia $ 41945 41945
64,430.32 B.01569 2.39805 £630.75% % 693193 § 1043050 § -




